

TABLE 1 Extended Workplan

WP Type	Deliverable / Activity Ref. N°	Activities (as indicated in the LFM)	Month				Month - Extension period										
			33	34	35	36	37	38	39	40	41	42	43	44	45	46	
DEV 1	1.0.	Quality assurance and funding of doctoral studies															
	1.1.	Training of university staff in QA standards for doctoral studies in EU															
	1.2.	Evaluation of the existing QA standards for doctoral studies in Serbia															
	1.3.	Formulation and adoption of modified QA standards for doctoral studies															
	1.4.	Evaluation of models for funding doctoral studies															
	1.5.	Adoption of bylaws on funding doctoral studies	X	X	X	X	X	X									
DEV 2	2.0.	Research policy and industry in restructuring doctoral studies															
	2.1.	Analysis of the research policy in Serbia in the light of doctoral studies															
	2.2.	Modification and adoption of bylaws on research policy															
	2.3.	Analysis of the role of industry and civil sector in doctoral studies															
	2.4.	Definition and adoption of roadmaps for doctoral studies	OX	OX	OX	OX	OX	OX	OX	OX	OX						
DEV 3	3.0.	Doctoral schools: concept, standards and organization															
	3.1.	Analysis of EU experience in the domain of Doctoral Schools															
	3.2.	Organization of a conference on Doctoral Schools															
	3.3.	Adoption of bylaws for founding Doctoral Schools															
	3.4.	Training of the university staff on Doctoral School organization															
	3.5.	Formulation and adoption of accreditation standards for joint doctoral degrees	OX	OX	X	X	X	OX	X	X	X						
NEW	3.6.	Formulation and adoption of accreditation standards for establishing Doctoral Schools	X	X	X	X	X	OX	X	X	OX	X	X				
DEV 4	4.0.	Establishment and implementation of doctoral schools with selected study programs															
	4.1.	Concept and establishment of selected models for Doctoral Schools	OX	OX	OX	OX	OX	OX	OX	OX							
	4.2.	Provision of space and equipment for Doctoral School Offices															
	4.3.	Formulation of selected study programs for Doctoral Schools	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX
	4.4.	Formulation of rules and regulations for students at Doctoral Schools	X	X	X	X	X	X	OX	X	X	OX					
	4.5.	Accreditation and implementation of selected study programs	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
NEW	4.6.	Guide for implementation of Doctoral Schools in Serbia									OX	OX	OX	OX	OX	OX	OX
QPLN	5.0.	Quality Plan															
	5.1.	Self evaluation by consortium members				OX											
	5.2.	Internal quality control by Committee for Quality Control and Monitoring											OX				
	5.3.	External quality control by external experts				O											
	5.4.	Peer review of the study program										O	O	O			
DISS	6.0.	Dissemination of the project results															
	6.1.	Creation and updating project web site	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX
	6.2.	Organizing dissemination conference with industry and society at large				X											
	6.3.	Distribution of dissemination documents	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX
	6.4.	Organizing dissemination conference with PhD students		X													
EXP	7.0.	Sustainability of the project results															
	7.1.	Meetings with University representatives										X					
	7.2.	University networking in Serbia	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX
	7.3.	Promotion of Doctoral Schools in Serbia	X							X	X	X	X				
NEW	7.4.	Improvement of NaRDuS – National Repository of Dissertations in Serbia								X	X	X	X				
MNGT	8.0.	Management of the project															
	8.1.	Daily management of the project	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX	OX
	8.2.	Writing instructions for financial management of the project															
	8.3.	Regular meetings of PMB				X											
	8.4.	Regular meetings of the Steering Committee											X				
	8.5.	External financial audit								X	X	X					