TEMPUS IV - Sixth call for proposals, 26 March 2013	Development	DEV	Table 1
	Quality Plan	QPLN	I
WORKPLAN & WORKPACKAGES	Dissemination	DISS	I
Please ensure that the information you provide in this worksheet is consistent with Part F of your eForm	Exploitation	EXP	I
	Management	MNGT	I

The same reference and sub-reference numbers used in the logical framework matrix must be assigned to each deliverable and related activity. The first

month of the project must be marked 1. Please use the following symbols:

- Activity carried out in the EU or Candidate Country: O Х

- Activity carried out in the Partner Country:

Delivera WP ble/	Dura-																Moi	ith																
wР Туре	Activities (as indicated in the LFM)	tion (weeks)	1	2	3	4 5	5 6	7	8	9	10	11	12 1	3 14	15	16	17	18	19 2	2	1 22	2 23	24	25	26	27	28 2	9 3	0 31	32 3	33 3	4 35	5 36	
DEV 1	1.0.	Quality assurance and funding of doctoral studies	72											T		T	1																	
	1.1.	Training of university staff in QA standards for doctoral studies in EU		OX	oxc	)XO	)XO	хох	OX	ox	ox	ОX	oxo	)X			1											-						
	1.2.	Evaluation of the existing QA standards for doctoral studies in Serbia		X	X	X	XX	XX	X	X	X	-				1	1																	
	1.3.	Formulation and adoption of modified QA standards for doctoral studies										OX	OXO	)XO	XOX	XOX	OX	OX	ox									17						
	1.4.	Evaluation of models for funding doctoral studies				0	)XO	XOX	ΟX	OX	OX	OX	OXO	DX														17						
	1.5.	Adoption of bylaws on funding doctoral studies				T						Х	Х	X	X X	X	Х	Х	X									17						
DEV 2	2.0.	Research policy and industry in restructuring doctoral studies	84																									17						
	2.1.	Analysis of the research policiy in Serbia in the light of doctoral studies							X	X	X	Х	Χ	X	x x	X	X	Χ	X	X	X													
	2.2.	Modification and adoption of bylaws on research policy															1					X X	X	x	x	X	X							
	2.3.	Analysis of the role of industry and civil sector in doctoral studies										ox	OXO	)XO	xoy	KOX	<b>XOX</b>	ox	ox	OXC								17						
	2.4.	Definition and adoption of roadmaps for doctoral studies																				XO	xox	ОX	ox	ox	ox							
DEV 3	3.0.	Doctoral schools: concept, standards and organization	84													1	1						-		_	-	-							
	3.1.	Analysis of EU experience in the domain of Doctoral Schools							0)	ox	ox	ox	oxo	)X			1											17						
	3.2.	Organization of a conference on Doctoral Schools								-				_	X	T	1																	
	3.3.	Adoption of bylaws for founding Doctoral Schools													XOX	XOX	<b>XOX</b>	OX	ox	OXC	)XO	X												
	3.4.	Training of the university staff on Doctoral School organization										ox	OXO										xox	ox				17						
	3.5.	Formulation and adoption of accreditation standards for joint doctoral degrees																					XOX			ox	ox	17						
DEV 4	4.0.	Establishment and implementation of doctoral schools with selected study programs	108													1	1																	
	4.1	Concept and establishment of selected models for Doctoral Schools										ox	OXO	)X()	xoz	XOX	ox	ox	ox									17						
	4.2.	Provision of space and equipment for Doctoral School Offices																		X	хx	x x	x	x	x	x	X	XX	x x	ζ.				
	4.3.	Formulation of selected study programs for Doctoral Schools							1								OX	ox					XOX					Ť	-	-				
	4.4.	Formulation of rules and regulations for students at Doctoral Schools							1								T		(	OXC	xo	xo	xox	OX	ox	ox	ox	oxo	xo	x				
	4.5.	Accreditation and implementation of selected study programs															1		1					0	0	0					X	XZ	x x	X
OPLN	5.0.	Quality Plan	124						1								Ť							1				Ť	-				-	
<b>X</b>	5.1.	Self evaluation by consortium members											(	)X			1							OX				17						ox
	5.2.	Internal quality control by Committee for Quality Control and Monitoring							OX	C C			Ť	Ĩ		1			-	OX		-		0				-		0)				
	5.3.	External quality control by external experts								Ì				0			1		1					0				17		1				0
	5.4.	Peer review of the study program												Ŭ		1						-		Ŭ				0 0		)				Ŭ
DISS	6.0.	Dissemination of the project results	124																			-						Ť	<u> </u>	-				
5100	6.1.	Creation and updating project web site	121		oxc	)XO	)XO	xox	ox	ox	ox	ox	oxo		xoz	xox	ox	ox	ox	oxe	oxo	xo	xox	ox	ox	ox	ox	oxo	xo	xox	oxo	oxe	oxo'	xox
	6.2.	Organizing dissemination conference with industry and society at large							0.1	0.1	0	0	0	X			0	0	0					X	0	0	0				0			X
	6.3.	Distribution of dissemination documents							03	ox	ox	ox	oxo	)XO	xoy	KOX	ox	ox	ox	oxe	oxo	xo	xox	OX	ox	ox	ox	oxo	xo	xox	oxo	oxe	xo.	xox
	6.4.	Organizing dissemination conference with PhD students							1	0.1	_	X	0			-		0.1.	0			X		0	0	0	0				0	7	x	
EXP	7.0.	Sustainability of the project results	124														Ť.										-	+			$\vdash$	ť	÷	-
2.11	7.1.	Meetings with University representatives	121					x	1								Ť		x					1					3	ζ.				
	7.2.	University networking in Serbia				0	)XO	xox	ov	ox	ox	ox	oxo		xoy	xox	dox	ox	ox	oxo	oxo	xo	xox	ox	ox	ox	ox	oxo	xo	xox	oxo	oxe	xo	xox
	7,3	Promotion of Doctoral Schools in Serbia				Т			01	.011	X	011	one				01	011	011	5/10	X	_		01	011	011	011				0.1	x		
MNGT	8.0.	Management of the project	124													$\vdash$	$\vdash$			+		-	+	-				+			H	<u> </u>		
	8.1.	Daily management of the project	127	ox	oxc	)XO	)XO	xox	o	ox	ox	ox	oxo		xov	xox	iox	ox	ox	oxe	oxo	xo	xox	ox	ox	ox	ox	oxo	xo	xox	oxo	oxe	)XO	xox
	8.2.	Writing instructions for financial management of the project		X	X	22.0				0.1	51	5A	5/10					54	5.1						51	5.1	-				5	-		
	8.3.	Regular meetings of PMB		~	~									x		$\vdash$	$\vdash$			+	+	+	+	x				+						x
	8.4.	Regular meetings of the Steering Committee							X					-		$\vdash$	$\vdash$			X	+	+	+	1				+		x				-
		External financial audit							A							+	$\mathbf{I}$	$\vdash$		-1	+	+	+					+		V		+	+	
m 11/		external inflation autor ow(s) select one WHOLE ROW then on the upper Home menu click "Insert"/"Delet															1						1	I				_		Λ		—		

To add/remove (a) row(s), select one WHOLE ROW, then on the upper Home menu click "Insert"/"Delete".