



MINUTES

MEETING OF THE PROJECT RODOS

July 3rd, 2014

University of Ghent, Belgium

The meeting organized by the University of Ghent in the afternoon of July 3rd was devoted to two main topics, important for the Project RODOS.

The first topic was related to formal aspects of organizing doctoral schools. Participants from UGent presented all relevant formal aspects and explained how the doctoral schools at UGent evolved to the status they have now. They presented very important documents that had to be accepted in order to enable doctoral schools to fulfill their duties. A very fruitful discussion resulted in concrete conclusions concerning the first steps that have to be undertaken in the direction of introducing doctoral schools at Serbian universities.

The second topic was related to the Work Package #5 devoted to Quality Control, in which UGent is the leading partner. Plans were made how to achieve the requirements specified in The Proposal and discussed at the kick-off meeting. It is important to achieve that the members of the CQCM continuously perform monitoring of the work plan realization and share information about the progress. They have to prepare six intermediate reports about internal quality control and monitoring of the intermediate project results to the PMB, so that the quality control will entail both the content of the project and publication and dissemination of the results of the project. It was concluded that it would be important to have continuous close contacts between UGent and the Coordinator in order to be able to fulfill all the essential requirements for quality.

Prof. S. Stankovic
Project Coordinator